

Resolution authorizing the Franklin County Engineer to enter into a contract modification with Kokosing Construction Company, Inc. for replacement of the structure on West Main Street over Alum Creek (Engineer)(No additional cost to County)

WHEREAS, on June 8, 2010, the Board approved Resolution No. 0453-10 awarding to Kokosing Construction Company, Inc. the contract for replacement of the structure on West Main Street over Alum Creek in Franklin County, Ohio for the amount of \$5,779,116.99; and

WHEREAS, the interim completion date is expected to be delayed due to the unusually high number of rain events; and

WHEREAS, Kokosing Construction Company, Inc. has offered, for the cost of \$45,319.00, to work extended hours and guarantee the interim completion date of August 19, 2011; and

WHEREAS, public safety, convenience and welfare warrant the cost of accelerating the re-opening of this essential crossing; and

WHEREAS, the original contract is sufficiently funded to cover the cost of this modification; and the Ohio Department of Transportation (ODOT) and the Federal Highway Administration have approved this expenditure for eighty percent reimbursement;

BE IT RESOLVED, BY THE BOARD OF COUNTY COMMISSIONERS,
FRANKLIN COUNTY, OHIO:

Section 1) That the Franklin County Engineer is hereby authorized to enter into a contract modification with Kokosing Construction Company, Inc. for acceleration of the interim completion date of the West Main Street bridge project, as detailed herein.

Section 2) This contract modification will require no additional cost to the County, and eighty percent of the expenditure shall be reimbursed to the County.

DCR:TML:wr
Prepared By: Will Reed
c: Engineer (West Main Street o/ Alum Creek)