

Resolution authorizing a second modification to the contract with DLZ, Inc. to extend construction phase services for the Leonard Park Water System Improvements Project (an increase of \$4,200) (\$506,502.00)

(Sanitary Engineering)

WHEREAS, the Franklin County Board of Commissioners approved a contract for \$477,302.00 via Resolution No. 0381-13 with DLZ, Inc. to provide professional engineering services for the planning, design and construction oversight of improvements to provide a complete water distribution system to the residents of Leonard Park; and

WHEREAS, the Franklin County Board of Commissioners approved a modification to the contract for an additional \$25,000.00 via Resolution No. 0578-15 with DLZ, Inc. to provide additional construction administration and inspection of improvements to provide a complete water distribution system to the residents of Leonard Park; and

WHEREAS, the project is under construction and essentially complete however the contractor for the project is still completing punch list items and has not provided final closing paperwork to DLZ for review and approval; and

WHEREAS, DLZ has provided full time construction phase services under a time and materials fee established in the contract, yet additional attention and oversight by DLZ is requested by the Sanitary Engineer to ensure the project is finalized in accordance with the County protocol; now, therefore

BE IT RESOLVED, BY THE BOARD OF COMMISSIONERS OF FRANKLIN COUNTY, OHIO:

1. That the attached modification with DLZ, Inc. for an additional construction phase hourly not-to-exceed (time and materials) amount of \$4,200 in the attached PO Proof is hereby approved.

Prepared by: K. Marie Doklovic