

Resolution authorizing the Franklin County Engineer to enter into a contract modification with Parsons Brinckerhoff Ohio, Inc., (now known as PB Americas, Inc.), for the Clime Road Part 1 Improvement Project (Engineer) (\$214,496.00)

WHEREAS, on January 21, 2003, the Board approved Resolution No. 52-03 appointing Parsons Brinckerhoff Ohio, Inc., (now known as PB Americas, Inc.), to assist the Franklin County Engineer in preparing right-of-way and construction plans for the improvement of Clime Road, between Georgesville Road and Demorest Road, for the amount of Six Hundred Thirty Nine Thousand Five Hundred Twenty dollars and zero cents, (\$639,520.00); and

WHEREAS, due to the timing of the awarding of the design contract and the completion of the design plans, governmental guidelines had changed including FEMA flood maps and OEPA water quality regulations, and in order to meet these new requirements, we instructed the consultant to investigate several different design challenges; and

WHEREAS, also due to the time that the design contract was awarded, it was necessary to review new FEMA requirements for bridges and structures, therefore, we directed Parsons Brinckerhoff Ohio, Inc., to study various structure types, other than the existing, in order to decrease or maintain back water elevations; and

WHEREAS, Parsons Brinckerhoff Ohio, Inc. was directed by our office to evaluate different plan and profile grades on Clime Road and Demorest Road, to reduce the footprint of the roadway project in order to have the least impact on the commercial and private parcels; and

WHEREAS, in March, 2006, the Ohio Environmental Protection Agency (OEPA) requirements for BMP's became more aggressive for our environment, therefore, plan changes were necessary to meet these requirements; and

WHEREAS, the total cost of this contract modification shall not exceed Two Hundred Fourteen Thousand Four Hundred Ninety Six dollars and zero cents, (\$214,496.00), as evidenced by the attached purchase order proof listing which has been pre-certified by the Franklin County Auditor;

BE IT RESOLVED, BY THE BOARD OF COUNTY COMMISSIONERS OF FRANKLIN COUNTY, OHIO:

Resolution authorizing the Franklin County Engineer to enter into a contract modification with Parsons Brinckerhoff Ohio, Inc., (now known as PB Americas, Inc.), for the Clime Road Part 1 Improvement Project (Engineer) (\$214,496.00)

Section 1) That the Franklin County Engineer is hereby authorized to enter into a contract modification with Parsons Brinckerhoff Ohio, Inc., (now known as PB Americas, Inc.), for design services on the Clime Road project, between Georgesville Road and Demorest Road, as detailed herein.

Section 2) That the total cost of this contract modification shall not exceed Two Hundred Fourteen Thousand Four Hundred Ninety Six dollars and zero cents, (\$214,496.00).

Prepared By: Kris Collins

cc: Engineer