

**Resolution authorizing a modification to the contract with The Wasserstrom Company for additional refrigeration services in the construction of Huntington Park Stadium.
(Public Facilities Management) (\$96,559.00)**

WHEREAS, the Board of County Commissioners wishes to secure additional services associated with the installation of food service equipment in the construction of Huntington Park Stadium.

WHEREAS, the County has entered into a contract with The Wasserstrom Company ("Wasserstrom") to provide food service equipment in the construction of Huntington Park Stadium.

WHEREAS, the County wishes to modify the terms and conditions of the contract with Wasserstrom to allow for the delivery of additional services associated with the installation of food service equipment.

WHEREAS, the County has allocated funds in the 2009 Budget specifically for this project.

WHEREAS, the attached Contract Modification No. 002 (Franklin County PFM-MOD-430CM) executed by Wasserstrom and the County shall modify the governing contract, the terms and conditions of which are referenced and fully incorporated as if fully rewritten herein, and is binding on both parties.

WHEREAS, Franklin County Public Facilities Management recommends the approval of Contract Modification No. 002 with Wasserstrom to provide additional services in the construction of Huntington Park Stadium.

BE IT RESOLVED BY THE BOARD OF COMMISSIONERS, FRANKLIN COUNTY, OHIO;

That the attached Contract Modification No. 002 with The Wasserstrom Company in an amount not to exceed \$96,559.00 is hereby approved.

That the attached purchase order which is individually described in the accompanying Purchase Order Proof List in the amount of \$96,559.00 is hereby approved.

AGENCY
Public Facilities Management

CONTRACT AMOUNT
\$96,559.00

Prepared by: Jim Goodenow

cc: Auditor
Purchasing
The Wasserstrom Company