

Resolution authorizing the Franklin County Engineer to enter into an emergency contract modification with The Righter Company, Inc., for the Scioto and Darby Creek Road Bridge over the Railroad Project (Engineer) (No Cost to County)

WHEREAS, on June 9, 2009, the Board approved Resolution No. 454-09 awarding to The Righter Company, Inc., the contract for the Scioto and Darby Creek Road Bridge over the Railroad Project in the amount of Five Hundred Thirty Seven Thousand Five Hundred Sixteen dollars and Forty cents, (\$537,516.40); and

WHEREAS, when the deck was removed it was discovered that the existing lead paint on the beams had deteriorated and would need to be replaced in one to two years in order to preserve the beams; and

WHEREAS, the existing lead paint will be removed according to Ohio EPA requirements using a proper environmental containment system; and

WHEREAS, the existing beams will be preserved with organic zinc epoxy urethane paint; and

WHEREAS, the total cost of this contract modification shall not exceed Two Hundred Thousand dollars and zero cents, (\$200,000.00), as evidenced by the attached purchase order proof listing which has been pre-certified by the Franklin County Auditor;

BE IT RESOLVED, BY THE BOARD OF COUNTY COMMISSIONERS OF FRANKLIN COUNTY, OHIO:

Section 1) That the Franklin County Engineer is hereby authorized to enter into an emergency contract modification with The Righter Company, Inc., for the Scioto and Darby Creek Road Bridge over the Railroad Project, as detailed herein, at a cost not to exceed Two Hundred Thousand dollars and zero cents, (\$200,000.00).

DCR:TML:kc
Prepared By: Kris Collins
c: Engineer (SDCR, #7290)