

**Resolution authorizing a modification to the contract with Lang Masonry Contractors, Inc. to provide additional Masonry services in the construction of the Franklin County Government Center Group A Project.**

**(Public Facilities Management)**

**(\$52,935.00)**

**WHEREAS**, the Board of County Commissioners wishes to secure additional Masonry services in the construction of the Franklin County Government Center Group A Project; and

**WHEREAS**, the County has entered into a contract with Lang Masonry Contractors, Inc. ("Lang") to provide labor, equipment and materials for the installation of the Masonry Bid Package in the construction of the Franklin County Government Center Group A Project; and

**WHEREAS**, the County wishes to modify the terms and conditions of the contract with Lang to provide additional services; and

**WHEREAS**, the County has allocated funds in the 2010 Budget specifically for this project; and

**WHEREAS**, the attached Contract Modification No. 001-A03A (Franklin County PFM-MOD-430CM) executed by Lang and the County shall modify the governing contract, the terms and conditions of which are referenced and fully incorporated as if fully rewritten herein, and is binding on both parties; and

**WHEREAS**, Franklin County Public Facilities Management recommends the approval of Contract Modification No. 001-A03A with Lang to provide additional Masonry services in construction of the Franklin County Government Center Group A Project.

BE IT RESOLVED BY THE BOARD OF COMMISSIONERS, FRANKLIN COUNTY, OHIO;

That the attached Contract Modification No. 001-A03A with Lang Masonry Contractors, Inc. in an amount not to exceed \$52,935.00 is hereby approved.

That the attached purchase order which is individually described in the accompanying Purchase Order Proof List in the amount of \$10,000.00 is hereby approved.

AGENCY  
Public Facilities Management

CONTRACT AMOUNT  
\$52,935.00

Prepared by: Jim Goodenow

cc: Auditor  
Purchasing  
Lang Masonry Contractors, Inc.

SIGNATURE PAGE FOLLOWS