Resolution No. 0966-10

December 14, 2010

Resolution authorizing a modification to the contract with T.B. Penick & Sons, Inc. to provide additional services in the construction of the Franklin County Government Center Group A Pavilion Project at an increase of \$14,729.00.

(Public Facilities Management) (\$1,331,749.00)

WHEREAS, the Board of County Commissioners wishes to secure additional services in the construction of the Franklin County Government Center Group A Pavilion Project; and

WHEREAS, the County has entered into a contract with T.B. Penick & Sons, Inc. ("Penick") to provide labor, equipment and materials for the installation of the Site Concrete Bid Package in the construction of the Franklin County Government Center Group A Pavilion Project; and

WHEREAS, the County wishes to modify the terms and conditions of the contract with Penick to provide additional services; and

WHEREAS, the County has allocated funds in the 2010 Budget specifically for this project; and

WHEREAS, the attached Contract Modification No. 003 (Franklin County PFM-MOD-430CM) executed by Penick and the County shall modify the governing contract, the terms and conditions of which are referenced and fully incorporated as if fully rewritten herein, and is binding on both parties; and

WHEREAS, Franklin County Public Facilities Management recommends the approval of Contract Modification No. 003 with Penick to provide additional services in construction of the Franklin County Government Center Group A Pavilion Project.

BE IT RESOLVED BY THE BOARD OF COMMISSIONERS, FRANKLIN COUNTY, OHIO;

That the attached Contract Modification No. 003 with T.B. Penick & Sons, Inc. in an amount not to exceed \$14,729.00 is hereby approved.

That the attached purchase order which is individually described in the accompanying Purchase Order Proof List in the amount of \$14,729.00 is hereby approved.

AGENCY CONTRACT AMOUNT

Public Facilities Management \$14,729.00

Prepared by: Jim Goodenow

cc: Auditor
Purchasing

T.B. Penick & Sons, Inc.