

Resolution authorizing a contract modification with The Righter Company for General Construction of the Timberlake Water Treatment Facility (a reduction of \$29,148.45 from the original contract)

(Sanitary Engineering)

WHEREAS, the Franklin County Board of Commissioners wishes to secure additional general construction services for the Timberlake Water Treatment facility; and

WHEREAS, the Franklin County Board of Commissioners entered into a contract for General construction services with The Righter Company for the Timberlake Water Treatment facility via Resolution 902-09; and

WHEREAS, the Franklin County Board of Commissioners entered into Contract Modification No. 001 for additional General construction services with The Righter Company for the Timberlake Water Treatment facility via Resolution 380-10; and

WHEREAS, the funds for the construction of the Timberlake Water Treatment facility will be paid from both ARRA funds and a loan; and

WHEREAS, the Franklin County Sanitary Engineer wishes to modify the terms and conditions of the contract with The Righter Company to allow for additional construction services as stated in the Contract Modification No. 002; and

WHEREAS, the attached Contract Modification No. 002 executed by The Righter Company and the County shall modify the governing contract, the terms and conditions of which are referenced and fully incorporated as if fully rewritten herein, and is binding on both parties; and

WHEREAS, the Franklin County Sanitary Engineer recommends the approval of Contract Modification No. 002 with The Righter Company for General construction services to build the Timberlake Water Treatment facilities; now, therefore

BE IT RESOLVED, BY THE BOARD OF COMMISSIONERS OF FRANKLIN COUNTY, OHIO:

1. That the attached Contract Modification No. 002 with The Righter Company in an amount not to exceed \$1,772,614.05 is hereby approved.

Resolution No. 0775-11

November 08, 2011

Resolution authorizing a contract modification with The Righter Company for General Construction of the Timberlake Water Treatment Facility (a reduction of \$29,148.45 from the original contract)

Prepared by: Stephen A. Renner

SIGNATURE PAGE FOLLOWS