

Resolution authorizing a modification to the agreement with Deer Creek Excavating, LLC for the General construction services for the Brown Road East Sanitary Sewer Improvements Project

(Sanitary Engineering)

WHEREAS, the Franklin County Board of Commissioners secured the services of Deer Creek Excavating, LLC to provide labor, equipment, and materials for the General construction of the Brown Road East Sanitary Sewer Improvements Project via Resolution 942-10; and

WHEREAS, the term of the contract was to be for the period beginning December 14th, 2010, through February 3, 2012; and

WHEREAS, the contract term will be extended to June 1st, 2012; and

WHEREAS, the increased costs to retain the construction administrator and construction inspector of the necessary facilities thru to the new contract term date of June 1, 2012, will be paid by Deer Creek Excavating, LLC, as stated in the contract modification; and

WHEREAS, the Franklin County Sanitary Engineer recommends the approval of this contract modification with Deer Creek Excavating, LLC for General construction services to complete the Brown Road East Sanitary Sewer Improvements project; now, therefore

BE IT RESOLVED, BY THE BOARD OF COMMISSIONERS OF FRANKLIN COUNTY, OHIO:

1. That the attached contract modification with Deer Creek Excavating, LLC is hereby approved.

Prepared by: Stephen A. Renner