

Resolution authorizing a modification to the contract with Corna Kokosing Construction Company to provide Construction Management Services for the Renovation and Redevelopment of the Franklin County Hall of Justice for an increase in the amount of \$470,000.00.

(Public Facilities Management)

(\$1,967,109.00)

WHEREAS, the Board of County Commissioners wishes to secure additional Construction Management Services for the Renovation and Redevelopment of the Franklin County Hall of Justice; and

WHEREAS, the County has entered into a contract with Corna Kokosing Construction Company ("Corna") to provide Construction Management Services for the Renovation and Redevelopment of the Franklin County Hall of Justice; and

WHEREAS, the County wishes to modify the terms and conditions of the contract with Corna to provide additional Construction Management Services for the Renovation and Redevelopment of the Franklin County Hall of Justice; and

WHEREAS, the County has allocated funds in the 2013 Budget specifically for this project; and

WHEREAS, the attached Contract Modification No. 001 (Franklin County PFM-MOD-430CM) executed by the County and Corna shall modify the governing contract, the terms and conditions of which are referenced and fully incorporated as if fully rewritten herein, and is binding on both parties; and

WHEREAS, Franklin County Public Facilities Management recommends the approval of Contract Modification No. 001 with Corna to provide additional Construction Management Services for the Renovation and Redevelopment of the Franklin County Hall of Justice.

BE IT RESOLVED BY THE BOARD OF COUNTY COMMISSIONERS, FRANKLIN COUNTY, OHIO;

That the attached Contract Modification No. 001 with Corna Kokosing Construction Company in an amount not to exceed \$470,000.00 is hereby approved and authorized.

That the attached purchase order which is individually described in the accompanying Purchase Order Proof List in the amount of \$470,000.00 is approved and authorized.

Resolution No. 0106-13

February 12, 2013

Resolution authorizing a modification to the contract with Corna Kokosing Construction Company to provide Construction Management Services for the Renovation and Redevelopment of the Franklin County Hall of Justice for an increase in the amount of \$470,000.00.

(Public Facilities Management)

(\$1,967,109.00)

AGENCY

CONTRACT MODIFICATION
AMOUNT

Public Facilities Management

\$470,000.00

Prepared by: Jim Goodenow

cc: Auditor

Purchasing (RFP No. 2011-03-37)

Corna Kokosing Construction Company