

**Resolution authorizing the Franklin County Engineer to enter into a contract modification with Fechko Excavating Inc. for the improvement of Refugee Road – Chatterton Road at Noe-Bixby Road (an increase of \$196,797.16) for a revised contract amount of \$6,210,490.31 (Engineer)**

**WHEREAS**, on April 30, 2013 the Board approved Resolution No. 0336-13 awarding the construction contract for the Refugee Road – Chatterton Road at Noe-Bixby Road improvement project to Fechko Excavating, Inc. for the amount of six million thirteen thousand six hundred ninety three dollars and fifteen cents, (\$6,013,693.15); and

**WHEREAS**, during construction the contractor encountered unforeseen difficulties that required modifications to several manholes, pylon removal, temporary signal pole and traffic camera relocation, sign removal, electric cut over service and water main relocation; and

**WHEREAS**, the cost of the water main relocation will be reimbursed by the city of Columbus; and

**WHEREAS**, the total cost of this contract modification shall not exceed one hundred ninety six thousand seven hundred ninety seven dollars and sixteen cents, (\$196,797.16), as evidenced by the attached Purchase Order Proof List, which has been pre-certified by the Franklin County Auditor; now, therefore,

BE IT RESOLVED, BY THE BOARD OF COUNTY COMMISSIONERS, FRANKLIN COUNTY, OHIO:

Section 1) That the Franklin County Engineer is hereby authorized to enter into a contract modification with Fechko Excavating, Inc. for the Refugee Road – Chatterton Road at Noe-Bixby Road improvement project, as detailed herein.

Section 2) The City of Columbus will reimburse Franklin County for water main relocation in the amount of \$56,647.36.

Section 2) That the total cost of this contract modification shall not exceed one hundred ninety six thousand seven hundred ninety seven dollars and sixteen cents, (\$196,797.16).

DCR:MS:cm

Prepared By: Carla Marable

c: Engineer (Refugee Rd-Chatterton Rd at Noe-Bixby Rd, #5970)