

Resolution authorizing the Franklin County Engineer to enter into a contract modification with Shelly & Sands, Inc. for the improvement of Fisher Road at Hague Avenue, (an increase of \$137,888.82) for a revised contract amount of \$5,799,296.35 (Engineer)

WHEREAS, on July 2, 2013, the Board approved Resolution No. 0502-13 awarding the construction contract for the Fisher Road at Hague Avenue improvement project, Franklin County, Ohio, for the amount of five million five hundred sixty six thousand three hundred twenty dollars and zero cents, (\$5,566,320.00); and

WHEREAS, on January 14, 2014, the Board approved a contract modification in the amount of \$95,087.53 as a result of additional paving requested by the Franklin County Sanitary Engineer; and

WHEREAS, subsequent to awarding the above stated contract and approving the contract modification, the Franklin County Sanitary Engineer requested additional work to reroute and readjust sanitary laterals and repair a curb and driveway; and

WHEREAS, subsequent to awarding the above stated contract and approving the contract modification, the City of Columbus requested additional work to include adding a fire hydrant and valve and modifications to a waterline, storm sewer and the existing fence at the City of Columbus pump station; and

WHEREAS, a time extension is being requested to address additional work and weather related delays; and

WHEREAS, the cost of this contract modification will be reimbursed by the Franklin County Sanitary Engineer and the City of Columbus; and

WHEREAS, the total cost of this contract modification shall not exceed one hundred thirty seven thousand eight hundred eighty eight dollars and eighty two cents, (\$137,888.82), as evidenced by the attached Purchase Order Proof List, which has been pre-certified by the Franklin County Auditor; now, therefore,

Resolution authorizing the Franklin County Engineer to enter into a contract modification with Shelly & Sands, Inc. for the improvement of Fisher Road at Hague Avenue, (an increase of \$137,888.82) for a revised contract amount of \$5,799,296.35 (Engineer)

BE IT RESOLVED, BY THE BOARD OF COUNTY COMMISSIONERS, FRANKLIN COUNTY, OHIO:

Section 1) That the Franklin County Engineer is hereby authorized to enter into a contract modification with Shelly & Sands, Inc., as detailed herein.

Section 2) That the total cost of this contract modification shall not exceed one hundred thirty seven thousand eight hundred eighty eight dollars and eighty two cents, (\$137,888.82).

Section 3) The cost of this contract modification will be reimbursed by the Franklin County Sanitary Engineer and the City of Columbus.

DCR:MS:cm

Prepared By: Carla Marable

c: Engineer (Fisher Rd. at Hague Ave. #3635)