

Resolution authorizing a contract modification with Underground Utilities, Inc. to close out the Eureka Park Sanitary Sewer Improvements project and reduce the original contract agreement by \$147,309.09. (\$1,557,401.90)

(Sanitary Engineering)

WHEREAS, the Franklin County Board of Commissioners contracted with Underground Utilities, Inc. via Resolution No. 0764-14 to provide labor, equipment, and materials for the construction of sewer mains and associated features as part of the Franklin County – Eureka Park Sanitary Sewer Improvements Project; and

WHEREAS, Underground Utilities, Inc. has completed the project within the stipulated timeframe to the satisfaction of the Sanitary Engineer; and

WHEREAS, the final cost for the project is less than the initial contract amount of \$1,704,711.00 by \$147,309.09; and

WHEREAS, the Sanitary Engineer wishes to adjust to the contract value to the actual cost of \$1,557,401.91 for the record through a Contract Modification; now, therefore

BE IT RESOLVED, BY THE BOARD OF COMMISSIONERS OF FRANKLIN COUNTY, OHIO:

1. That the attached Contract Modification for Underground Utilities, Inc. reflecting a reduction of \$147,309.09 for a final construction cost of \$1,557,401.90 is hereby approved.

Prepared by: K. Marie Doklovic