

Resolution authorizing the Franklin County Engineer to enter into a contract modification with Evans, Mechwart, Hambleton & Tilton, Inc. for the improvement of Riggins Road Part 3 (an increase of \$33,410.00) for a revised contract amount of \$252,169.00 (Engineer)

WHEREAS, on June 9, 2015, the Board approved Resolution No. 0437-15 appointing Evans, Mechwart, Hambleton & Tilton (EMH&T), Inc. to assist the Franklin County Engineer in preparing right-of-way and construction plans for the improvement of Riggins Road Part 3, Franklin County, Ohio, for the amount of two hundred eighteen thousand seven hundred fifty nine dollars and zero cents, (\$218,759.00) to be paid from the County Road and Bridge fund; and

WHEREAS, in the best interest of the public, EMH&T, Inc. was asked to modify plans for curb and gutter, decreasing the overall number of drainage improvements and reducing construction costs; and

WHEREAS, subsequent to awarding the above stated contract EMH&T, Inc. was asked to develop a separate plan for offsite stormwater improvements; and

WHEREAS, the total cost of this contract modification shall not exceed thirty three thousand four hundred ten dollars and zero cents, (\$33,410.00);

WHEREAS, a purchase order of \$33,410.00 will be pre-certified by the Franklin County Auditor for payment in 2016; now, therefore,

BE IT RESOLVED, BY THE BOARD OF COUNTY COMMISSIONERS, FRANKLIN COUNTY, OHIO:

Section 1) That the Franklin County Engineer is hereby authorized to enter into a contract modification with EMH&T, Inc. for design services on the improvement of Riggins Road Part 3, as detailed herein.

Section 2) That the total cost of this contract modification shall not exceed thirty three thousand four hundred ten dollars and zero cents, (\$33,410.00).

Section 3) That a purchase order of \$33,410.00 will be pre-certified by the Franklin County Auditor for payment in 2016