

Resolution authorizing a contract modification with Precision Pipeline, LLC to close out the Franklin County – Leonard Park Water System Improvements project (a decrease of \$349,770.22). (\$1,458,457.80)

(Sanitary Engineering)

WHEREAS, the Franklin County Board of Commissioners contracted with Precision Pipeline, LLC via Resolution No. 0649-14 to provide labor, equipment, and materials for the construction of water mains and associated features as part of the Franklin County – Leonard Park Water Main Improvements Project; and

WHEREAS, Precision Pipeline, LLC has completed the project to the satisfaction of the Sanitary Engineer; and

WHEREAS, the final cost for the project is less than the initial contract amount of \$1,808,229.02 by \$349,770.22; and

WHEREAS, the Sanitary Engineer wishes to adjust to the contract value to the actual cost of \$1,458,457.80 for the record through a Contract Modification; now, therefore

BE IT RESOLVED, BY THE BOARD OF COMMISSIONERS OF FRANKLIN COUNTY, OHIO:

1. That the attached Contract Modification for Precision Pipeline, LLC reflecting a reduction of \$349,770.22 for a final construction cost of \$1,458,457.80 is hereby approved.

Prepared by: K. Marie Doklovic