

**Resolution authorizing a final contract modification with The Righter Company, Inc. to close out the Franklin County Cherrydale Pump Station Replacement Project (a decrease of \$29,639.91).**

**WHEREAS**, the Franklin County Board of Commissioners contracted with The Righter Company, Inc. via Resolution No. 0838-15 to provide labor, equipment, and materials for the construction of a pump station, gravity sewer and force main, and associate appurtenances as part the Franklin County Cherrydale Pump Station Replacement Project; and

**WHEREAS**, The Righter Company, Inc. has completed the project to the satisfaction of the Sanitary Engineer; and

**WHEREAS**, a contract extension to July 14, 2016 is granted to The Righter Company, Inc.; and

**WHEREAS**, the final cost for the project is less than the initial contract amount of \$648,325.00 by \$29,639.91; and

**WHEREAS**, the Sanitary Engineer wishes to adjust to the final contract value to the actual cost of \$618,685.09 through a Contract Modification; now, therefore

BE IT RESOLVED, BY THE BOARD OF COMMISSIONERS OF FRANKLIN COUNTY, OHIO:

1. That the attached Contract Modification for The Righter Company, Inc. reflecting a reduction of \$29,639.91 for a final construction cost of \$618,685.09 is hereby approved.

Prepared by: Ryan J. Stowe