

Resolution authorizing the Franklin County Engineer to enter into a contract modification with American Structurepoint, Inc. for the improvement of Refugee Road and Chatterton Road at Noe Bixby Road, an increase of \$96,173 (Engineer)

WHEREAS, on December 14, 2010, the Board approved Resolution No. 0934-10 appointing American Structurepoint, Inc. to assist the Franklin County Engineer in preparing right-of-way and construction plans for the improvement of Refugee Road and Chatterton Road at Noe Bixby Road, Franklin County, Ohio, for the amount of three hundred twenty-five thousand five hundred twenty-four dollars and zero cents (\$325,524); and

WHEREAS, in the best interest of the public, American Structurepoint, Inc. was asked to extend the project limits, which required additional field survey, additional plan preparation, revisions to the Stage 1 plans, and revisions to environmental documents; and

WHEREAS, American Structurepoint, Inc. has also been asked to provide site circulation exhibits and make several design changes in preparation for right-of-way negotiations; and

WHEREAS, the total cost of this contract modification shall not exceed ninety-six thousand one hundred seventy-three dollars and zero cents (\$96,173), as evidenced by the attached Purchase Order Proof List, which has been pre-certified by the Franklin County Auditor;

BE IT RESOLVED, BY THE BOARD OF COUNTY COMMISSIONERS,
FRANKLIN COUNTY, OHIO:

Section 1) That the Franklin County Engineer is hereby authorized to enter into a contract modification with American Structurepoint, Inc. for design services on the improvement of Refugee Road and Chatterton Road at Noe Bixby Road, as detailed herein.

Section 2) That the total cost of this contract modification shall not exceed ninety-six thousand one hundred seventy-three dollars and zero cents (\$96,173)

DCR:TML:wr
Prepared By: Will Reed
c: Engineer (Refugee/Chatterton at Noe Bixby)