

**Resolution authorizing a modification to the contract with Farber Corporation to provide additional Plumbing Services associated with the Renovation and Redevelopment of the Franklin County Hall of Justice for an increase in the amount of the contract of \$10,232.64.**

**(Public Facilities Management)**

**(\$1,041,432.64)**

**WHEREAS**, the Board of Commissioners, Franklin County, Ohio ("County") wishes to secure additional Plumbing Services associated with the Renovation and Redevelopment of the Franklin County Hall of Justice; and

**WHEREAS**, the County has entered into a contract with Farber Corporation ("Farber") to provide the Plumbing Services associated with the Renovation and Redevelopment of the Franklin County Hall of Justice; and

**WHEREAS**, the County wishes to modify the terms and conditions of the contract with Farber to provide additional Plumbing Services for the Renovation and Redevelopment of the Franklin County Hall of Justice; and

**WHEREAS**, the County has allocated funds in the 2014 Budget specifically for this project; and

**WHEREAS**, the attached Contract Modification No. 001 (Franklin County PFM-MOD-430CM) executed by the County and Farber shall modify the governing contract, the terms and conditions of which are referenced and fully incorporated as if fully rewritten herein, and is binding on both parties; and

**WHEREAS**, Franklin County Public Facilities Management recommends the approval of Contract Modification No. 001 with Farber to provide additional Plumbing Services associated with the Renovation and Redevelopment of the Franklin County Hall of Justice; now therefore

BE IT RESOLVED BY THE BOARD OF COUNTY COMMISSIONERS, FRANKLIN COUNTY, OHIO;

That the attached Contract Modification No. 001 with Farber Corporation in an amount not to exceed \$10,232.64 is hereby approved.

That the attached purchase order which is individually described in the accompanying Purchase Order Proof List in the amount of \$10,232.64 is approved.

**Resolution authorizing a modification to the contract with Farber Corporation to provide additional Plumbing Services associated with the Renovation and Redevelopment of the Franklin County Hall of Justice for an increase in the amount of the contract of \$10,232.64.**

**(Public Facilities Management)**

**(\$1,041,432.64)**

AGENCY

CONTRACT MODIFICATION  
AMOUNT

Public Facilities Management  
Prepared by: Jim Goodenow

\$10,232.64

cc: Franklin County Auditor  
Purchasing (ITB No. 2013-03-15)  
Franklin County Public Facilities Management  
Farber Corporation